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2007 - 1st Quarter Report 

Dear Mr. Couto: 

The following is a quarterly report for your consideration regarding the City's 

Consent Decree Civil Action referenced above. This information is an update of the 

individual ongoing wastewater projects within the City plus other relevant data, in 

accordance with Section 42 of the Consent Decree. 

Section 42 a- Activities Directed at Compliance with the Consent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replacement 

The City has been performing sewer rehabilitation based on the findings of the 

City Wide Sewer System Evaluation Survey (SSES). In addition, there are 

several private contractors performing sewer rehabilitation throughout the 

City. As a result of this work, many gallons of extraneous flow have been 

removed from the sewer system. The attached Table 1 is a summary of sewer 

system repairs documented since 1990. The City and private contractors 

repaired structural defects identified in the SSES, during the 1st quarter of 

2007, which account for removal of 5,620 gpd of extraneous flow; one 

exfiltration source was also corrected. This activity is required by Sections 35 

through 39 of the Consent Decree. 
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2. Phase IV Sewer System Rehabilitation 

Construction commenced in October of 2006, and resumed April 2007 

following a winter 2006 construction shutdown. The construction value is 

approximately $2,700,000 and SRF assistance is being provided. This activity is 

required by Sections 35 through 39 of the Consent Decree. 

3. Phase VI Sewer System Rehabilitation 

Design of this project is complete, and the bid opening is scheduled for April 

19, 2007. Construction is expected to be complete in 2008. The construction 

value is approximately $2,400,000 and SRF assistance is being provided. This 

activity is required by Sections 35 through 39 of the Consent Decree. 

4. Local and State Funding 

The City is currently proceeding with the SRF funding package of $61 million 

and a second loan offer of $20 million has been provided by the State. In 

addition, the City modified their authorization for bonding from $61 million to 

$86 million. These funds are required for the upgrade of the wastewater 

treatment facility and for rehabilitation of the collection system. 

5. I/I Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an I/ I rehabilitation plan 

as defined in the new NPDES permit for the Brockton WWTF. Both have been 

provided a copy of the Consent Decree and are currently pursuing I/ I studies 

and rehabilitation. This activity is required by Section 40 of the Consent Decree. 

6. Wastewater Treatment Facility Upgrade 

a. The Phase I WWTF Upgrade has reached substantial completion. This 

activity is required by Section 23, 24 and 25 of the Consent Decree. 

b. The Phase II WWTF Upgrade continues as planned. This activity is 

required by Sections 26 through 29 of the Consent Decree. 

c. The Phase III WWTF Upgrade continues as planned. This activity is 

required by Sections 30 through 34 of the Consent Decree. 



Section 42 b- Plans, Reports, and Deliverables Completed and Submitted during this 

Period: 

1. Phase VI Sewer System Rehabilitation design was completed during this 

period. 

Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit a quarterly report. 

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of the City 

Wide Sewer System Evaluation Survey (SSES) is expected to continue during 

the next reporting period. 

3. Phase IV Sewer System Rehabilitation 

Construction of this project will be ongoing during the next reporting period. 

4. Phase VI Sewer System Rehabilitation 

Completion of the bidding phase and commencement of construction activity 

is expected during the next reporting period. 

5. Wastewater Treatment Facility Upgrade 

a. No submittal requirements for the Phase II WWfF Upgrade during the 

next reporting period. This project continues on schedule. 

b. No submittal requirements for the Phase III WWfF Upgrade during the 

next reporting period. This project continues on schedule. 

Section 42 d- Anticipated Non-Compliance During the Next Reporting Period: 

With the completion and start-up of the South treatment system during the 

month of February, the areas to be effected will now shift to the North 

treatment system. The North system work will be performed in sections and 

not as was done at the South. When a section is released to the general 

contractor he will not receive the next section until the one he is working on is 

completed at returned to the facility for use. This should minimize the 



potential risks for effluent violations as the construction upgrade proceeds 

through phases 2 and 3. 

Effluent compliance relative to Total-P still remains a potential violation based 

on the required chemical feed stations at the North and South systems as of yet 

being not completed. South chemical station is slated for a June 2007 

completion and start-up with the North towards the end of the summer of 

2007. 

Section 42 e- Non-Compliance during the Current Reporting Period: 

During the 1st quarter of 2007, the City of Brockton WWTF experienced 

minimal effluent violations which totaled only six. Most of these violations are 

attributable to the ongoing construction upgrade and limited available 

hydraulic capacity. The limited hydraulic capacities were lessened due to the 

entire South Secondary treatment system being fully operable and returned to 

service during the month of February. 

The six violations were comprised of: 

2- Monthly FPE Ammonia-N for the months of January and February which 

were directly attributable to the limited hydraulic capacity of the plant due to 

South system upgrade. In March, the facility was in permit relative to its NH3-

N effluent limit. 

3- Monthly FPE Total-P which were attributable to the chemical feed systems 

not being in place but are under construction. The facility has been trying 

temporary chemical feed systems in the interim with the results even though 

not in full compliance, encouraging. The monthly averages for all three months 

were a .3 mg/1 with the new limit being .2 mg/1. 

1- Daily Min. pH which was attributable to a lime feed system malfunction 

during that day. 

Section 73 - Certification by representative of the City 



. . . ... 

I certify under penalty of law that this document and all attachments were prepared 

under my direction or supervision in accordance with a system designed to assure 

that qualified personnel properly gather and evaluate the information submitted. 

Based on my inquiry of the person or persons who manage the system, or those 

persons directly responsible for gathering the information, the information submitted 

is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 

that there are significant penalties for submitting false information, including the 

possibility of fine and imprisonment for knowing violations. 

Closing 

We trust this information meets your expectations regarding the required progress 

report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or 

comments on this information. 

Sincerely, 

~~ 
DPW Commissioner 

MLT/ss 
cc: I. Andrew Goldberg, Assistant Attorney General 

Chief, Environmental Enforcement Section, Environmental and Natural 

Resources Division 
Barbara Healy Smith, Assistant U.S. Attorney 

Tonia Bandrowicz, Sr. Enforcement Counsel, U.S. EPA 

Anne Bingham, Massachusetts Department of Environmental Protection 

John Condon, Chief Financial Officer 
David Norton, Water and Sewer Contract Administrator 

Larry Rowley, Superintendent of Utilities 

Joseph Shepherd, MADEP, SER 
Jack Hamm, MADEP, Boston 
Gregory A. Roy, Associate, CDM Cambridge 

Ian W. Mead, CDM Providence 
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Annual Dates 

Table I 
City of Brockton, Massachuse11s 

Consent Decree, Civil Action Case No. I :06-cv-1 1334-NMG 

Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration lnOow Totall/1 

Quarter Work_Per(_ormed Description of Work Remove~ Removed per quarter 
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March 13.2007 Algonquin St. , replaced J' of 10' PVC STA 0+55 (043-013 to 043-012) see Photo 180A & 1808 300 gpd 

March 12, 2007 Algonquin St. , replaced J' of 10' PVC STA 0+39 (043-013 to 043-0 12) see Photo 179A & 1798 180 gpd 

March 9, 2007 Dailey Rd., rep laced 2' of8' PVC STA 0+08 (04J-059to 043-058) see Photo 178A & 1788 50 gpd 

March 8, 2007 Algonquin St.. replaced 4' of tO' PVC STA O+t5 (043-0 tJ to 043-012) see Photo 177A & 1778 200 gpd 

March 7, 2007 Dailey Rd., replaced 9' of8' PVC & servrce wye STA 0+76 (04J-059to 043-058) see Photo 176A & 1768 50 gpd 

March 6, 2007 Anawan St. , replaced 6' of 10' PVC STA 1+13 (04J-079to 043-078) see Photo 17SA & 1758 10 gpd 

February 2 1,2007 John Berman Dr., replaced 4' of 10' PVC & service wye STA 0+52 (04J-085A to 043-085) see Photo 174A,174B, 174C & 700 gpd 

February I J, 2007 John Berman Dr., replaced service wye STA I +25 (043-086 to 04J-085A) see Photo 173A & 173B 50 gpd 

February 8, 2007 John Berman Dr., replaced 6' of 10' PVC STA 0+86 (04J-086 to 04J-085A) see Photo 17lA & 17lB 50 gpd 

February 7. 2007 Anawan St.. rep laced 4' of8' PVC & service wye STA 1+82 (043-079 to 043-078) see Photo 171A & 1718 20 gpd 

February 6. 2007 Anawan St.. replaced 7' of8' PVC STA l+lt (04J-079to 043-078) see Photo 170A & 1708 20 gpd 

February 5, 2007 Annis Ave . replaced I J' of 8' PVC & 9' of I 0' PVC see Photo 169A 

February 2, 2007 Anawan St. , replaced 5' of8" PVC STA 0+66 (04J-079to 043-078) see Photo 168A & 1688 30 gpd 

February I, 2007 Anawan St., replaced 20' of8' PVC & service wyc STA O+JJ to 0+47 (04J-079A to 043-079) see Photo 167A & 1678 25 gpd 

January 30, 2007 Anawan St., replaced 3' of8' PVC STA 1+08 (04J-079A to 043-079) see Photo 166A & 1668 25 gpd 

January 29, 2007 Almon Ave., replaced J' of 8' PVC STA 1+76 (032-072to 032-071) see Photo 16SA & 1658 2.000 gpd 

January 5, 2007 Herrod Ave .. replaced service wye STA 0+93 (OJ7-124A to 037-124) see Photo 164A & 1648 2.880 gpd 

January 4, 2007 Manchester St., service wye STA 1+10 (042-004A to 042-005B) see Photo 163A & 1638 1,080 gpd 5.620 gpd 

December 18, 2006 Rutland St., replaced J' of6" pipe & service wye STA 2+48 (037-123 to 037-121A) see Photo 162A & 1628 672 gpd 

December 12, 2006 Calvin Street, replaced servrce wye STA 0+85 (OJ 1-03 I to OJ l-030) see Photo 161A & 1618 1,260 gpd 

December II, 2006 Calvin Street, replaced 6' of8" PVC STA O+J I (OJ I-OJ I to OJ 1-030) see Photo \60A & 1608 180 gpd 

November 29, 2006 N. Manchester St.. replaced J' of 8" PVC & service wye STA I +JO (042-004A to 042-004B) see Photo I 59 A & 1598 432 gpd 

November 28. 2006 N. Manchester St., replaced 6' of 8" PVC & service wye STA 0+71 (042-004A to 042-004B) see Photo ISBA 432 gpd 

November 27, 2006 N. Manchester St, replaced 8' of 8' PVC & service wye STA 2+00 (042-004A to 042-004B) see Photo \57 A & 1578 26 1 gpd 

October 23, 2006 Vine Street, replaced 4' of8" VC STA 1+46 (037-IOito 037-100) see Photo 156A & IS6B 360 gpd 3,597 gpd 

September 9. 2006 Keith Avenue, rep laced 5' of8" PVC STA 0+34 (024-039A to 024-039) see Photo ISSA 

May 9, 2006 Upland Road. replaced J' of8' PVC STA 0+87 (037-91to 037-90) see Photos \S4A & 1548 1.500 gpd 

May II. 2006 Rutland A venue. replaced 8' pipe and service wye ST A 2+ JJ (037-121 A to OJ 7-122) see Photos I SJA & I 538 720 gpd 

May 10, 2006 Rutland Avenue. replaced 4' of8" PVC STA 1+87 (OJ7-121A to 037-122) see Photos IS2A & 1528 720 gpd 

May 18, 2006 Rutland Avenue, replaced 4' of 8' PVC STA 2+74 (037-121 A to 037-122) see Photo ISlA 540 gpd 

May 17, 2006 Rutland Avenue. replaced 4' of8" PVC STA 2+87 (OJ7-121A to 037-122) see Photos \SUA & !SOB 540 gpd 

May 16, 2006 Rutland Avenue, replaced 4' of8" PVC STA 0+15 (037-121A to 037-122) see Photos 149A & 1498 540 gpd 

July 19, 2006 Oak Street, replaced service connection STA 2+05 (037-1 36 to 037-135) see Photos 148A & 1488 2.400 gpd 

July 20, 2006 Oak Street. replaced 8' pipe service wye STA 2+85 (037-136 to 037- 1 35) see Photos 147A & 1478 1.200 gpd 

July 25. 2006 Oak Street. replaced 8' pipe and two service tees PVC STA 1+72 (OJ7-135to 037-134) see Photos 146A & 1468 2,500 gpd 

August J . 2006 Oak Street, replaced 8' pipe and service tee STA 0+15 (037-134 to 037-133) see Photos 14SA & 1458 1.200 gpd 

August?, 2006 Oak Street, replaced pipe and service wyes STA 0+42 (037-134 to 037-IJJ) see Photos 144A & \448 1,440 gpd 

AugustS, 2006 Oak Street, replaced 8' pipe and service wye STA 2+08 (037-133 to 037-132) see Photos 143A & 1438 720 gpd 14,020 gpd 

May I, 2006 Upland Rd., rep I 2' of 8" pipe and 8' X8 ' sleeve STA 2+45 to 2+47 (037-091 to 037-090 ) see Photos 142A &1428 320 gpd 

Apnl 25, 2006 

March 21, 2006 
March 6. 2006 

February 28, 2006 
February 27, 2006 
February 7, 2006 
February 6. 2006 
February 2. 2006 
February I, 2006 
February I, 2006 
January J I, 2006 
January J I, 2006 
January J I. 2006 
January J I, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 
January 30, 2006 

Orchard Ave., replaced 6' of 8' pipe STA 0+83 to 0+87 (037-130 to 037-1 29) see Photos 141A & 1418 

Pomona Dr., replaced 17.5' of6' pipe and 6'X6' sleeve (045-0J2G to 045-032J) see Photos 140A & 1408 

Main St. behind Shaws, 5' of8" pipe STA 0+47 to 0+52 (OJ4-12A to 034-012) see Photos 137A to 1378 

Marn St. behind Shews, 5' of8" pipe STA 0+2 1to 0+26 (034-12A to 034-0 12) see Photos 136A & 1368 

K-Mart Parkrng, replaced 6' of8' pipe STA 0+36 to 0+42 (OJ4-012K to 034-0 12}) see Photo \38A 

E. Main St., replaced 5' of 8' pipe STA 2+70 to 2+74 (037-087 to 037-086) see Photos 133A & 1338 

E. Main St.. rep laced 3' of8" STA 2+25 to 2+28 (OJ7-087to 037-086) see Photos IJ2A & IJlB 

P5: Menlo Ave, lined 256.3' of8' prpe (025-029to 025-026) 

P5 . Geralyn Dr. Easement, lined 186' of 10" pipe (067-043 to 067-042) 

P5 · Easement across Cross Pond, lined J88' of 18" pipe (007-125 to 007-126) 

P5 : Boulders Apartments., lined 24 t' of8" pipe (045-0J7E to 045-0370) 

P5: Boulders Apartments., lined 150' of8" pipe (045-0J7D to 045-0J7C) 

P5: E. Ashland St.. lined 153.5' of 15" pipe (045-0JJ to 045-032) 

P5 : E. Ashland St.. lined I 02.5' of 15" pipe (045-032 to 045-0J I) 

P5 · Toby Rd., lined 127.5' of8' prpe (045-034B to 045-033A) 

P5 : Toby Rd., lined t6.2' of8 ' prpe (045-0J4A to 045-034B) 

P5 : Toby Rd., lined 11 6 J' of8" pipe (045-034C to 045-0J4A) 

P5 · Toby Rd .. lmed 192' of 8" pipe (045-0J6A to 045-0J5AI 

P5 : Toby Rd .. lined 53' of 8' pipe (045-0J5A to 045-0J4C) 

180 gpd 

1,440 gpd 

15,750 gpd 
1,275 gpd 

2,520 gpd 
1.440 gpd 
7.200 gpd 
2.880 gpd 
1,440 gpd 

2. 160 gpd 
t 80 gpd 

soo gpd 

Exfiltration 
Source 

X 



Annual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total VI Exfiltrat1on 
Quarter Work Performed Description of Work Removed Removed per quarter Source 
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January 30, 2006 PS · Pleasant St., lined 399.5' of 10' pipe (017-065 to 017-<162) 40,320 gpd 
January 27, 2006 PS : Dover St., lined 45 1.6' of 10' pipe (018-017 to 018-0 16A) 6,099 gpd 
January 27, 2006 PS . Belmont Ave. lined 77.3' of 10' pipe (017-011 F to 017-041C) 
January 26. 2006 PS : No. Warren Ave. lined 271.4' of 10' pipe (019-027 to 019-024) 
January 26, 2006 PS . No. Warren Ave, lined 247.2' of 10" pipe (019-028 to 019-027) 
January 26, 2006 PS : No. Warren Ave, lined 200.8' of 10" pipe (019-03 I to 0 19-028) 
January 26, 2006 PS. Warren Ave, lined 232.3' of8' pipe (018-0 16 to 018-0 17A) 
January 24,2006 PS: Center St.,lined 3S3 .S' of 10" pipe (019-071 to 019-072) 
January 24, 2006 PS : Center St., lined 14S.S' of 10' pipe (019-065 to 019-071) 
January 24,2006 PS Center St., lined 143' of 10' pipe (019-037B to 019-065) 
January 24, 2006 PS Forest Rd., lined 208' of 8' pipe (018-020A to 018-018B) 
January 24,2006 PS · Forest Rd., lined 325 .6' of8" pipe (018-018A to 018-018B) 
January 20, 2006 PS: Edward St., lined 212.5' of8" pipe (047-054 to 047-0SS) 
January 20, 2006 PS Sharon St.. lined 150.3' of 8' pipe (047-054 to 047-053) 
January 20, 2006 PS . Sharon St.. lined 92.2' of8" pipe (047-053 to 047-052) 
January 20, 2006 PS Sharon St. , lined III .S' of8" pipe (047-0S I to 047-052) 
January 19, 2006 PS . Skmner St., lined 41 5.5' of 8" pipe (OSS-047 to OSS-046) 
January 19, 2006 P5: South Fuller St., lined 276' of 10" pipe (0 18-0 16B to 018-0 16A) 
January 19, 2006 Oakside Ave., replaced 4' of 8" pipe ST A 0+ 73 to 0+77 (033-024 to 033-024) see Photos 134A & 134B 
January 18, 2006 PS : Lyon Ave. lined 279' of8' pipe (066-053 to 066-052) 
January I 8. 2006 PS · Sharon St .. lined 275 .3' of8" pipe (047-0S I to 047-0SO) 
January I 8, 2006 PS . Sharon St. , lined 300' of 8" pipe (047-0SO to 047-049A) 
January 18,2006 PS : Sharon St. , lined 200.3' of8" pipe (047-049A to 047-049) 
January 17,2006 PS· Main St., lined 321.5' of8" pipe (066-044 to 066-043) 
January 17,2006 PS : Annadea Rd., lined 302.5' of8' pipe (047-006A to 047-00SB) 
January 17, 2006 PS . Annadea Rd., lined II S S' of 8' pipe (047-00SB to 047-004A) 
January 16. 2006 PS Skinner St .lined 148 3' of 8' pipe (OSS-048 to 055-049) 
January 16, 2006 PS : Skmner St , lined 7S .S' of8' pipe (OSS-048 to OSS-046) 
January 13, 2006 PS : Maplewood Cir , lined 230.9' of8' pipe (045-021 to 045-022) 
January 13,2006 PS: Maplewood Cir.,lined 247.5' of8' pipe (045-021 to 045-020) 
January 13, 2006 PS : Joslyn Ln, lined 113.5' of8' pipe (019-073 to 019-074) 
January 13, 2006 PS : Joslyn Ln. lined 113.5' of8' pipe (019-072 to 019-073) 
January 12, 2006 PS : Cristo's Way, lined 370.9' of 8' pipe (048-0S I to 048-0SO) 
January 12, 2006 PS Cnsto's Way, lined 300.5' of 8' pipe (048-0SO to 048-042) 
January 12, 2006 PS : Woodland Ave, lined 391' of8' pipe (035-107 to 035-106) 
January 12, 2006 PS : Woodland Ave, lined 263' of 8' pipe (035-109 to 035-107) 
January 12, 2006 Oakside Ave., replaced S' of 8' pipe ST A I +45 to I +SO (033-026 to 033-025) see Photos IJSA & 1358 

360 gpd 
22,800 gpd 

11 ,520 gpd 
720 gpd 

2,160 gpd 
12,960 gpd 

720 gpd 
11,520 gpd 

540 gpd 

1,275 gpd 

360 gpd 
4.320 gpd 

2,880 gpd 
135 gpd 

2,880 gpd 

10,975 gpd 
410gpd 

1,440 gpd 
2,880 gpd 

90gpd 
90gpd 

11 .620 gpd 
764 gpd 

2,760 gpd 
69, 120 gpd 

January II. 2006 PS : Maplewood Cir. , lined 276' of 8' pipe (045-020 to 04S-019A) 1.440 gpd 
January II, 2006 PS : Maplewood Cir., lined 197' of 8' pipe (045-0 19 to 045-0 19A) 1,080 gpd 
January II, 2006 PS : Maplewood Cir., lined 201.5 ' of8' pipe (045-017 to 045-019) 2,880 gpd 
January II, 2006 PS : Camden Ave, lined 198.5' of 8' pipe (020-060C to 020-060B) 12,960 gpd 
January II , 2006 PS : Camden Ave, lined 296.5' of8' pipe (020-060B to 020-060A) 2, 160 gpd 
J~nuary 10, 2006 PS : Quincy St .. lined 25 I' of8" pipe (048-053 to 048-054) 410 gpd 
January 10, 2006 P5 : Beaumont Ave, lined 10 I' of 8" pipe (048-052 to 048-053) I 07 gpd 
January 10, 2006 PS : Beaumont Ave, lined 149' of8' pipe (048-0SI to 048-052) 107 gpd 
January 10, 2006 PS : Hampton Ave, lined 417' of8' pipe (035-108 to 035-107) 177 gpd 
January 9, 2006 PS : Plam St. , lined 286.7' of8' pipe (066-090 to 066-089A) S,OOO gpd 
January 4, 2006 Jane Ter., replaced 3' of6' pipe STA 1+57 to I +60 (033-022 to 033-021) see Photos 139A & 139B 1,440 gpd 285,764 gpd 
Oct- Nov 2005 PS : Rehabilitation of 117 monholes 94,608 gpd 

December 22, 2005 P5 : 
December 22. 2005 P5 : 
December 21, 2005 PS : 
December 21 , 2005 P5 : 
December 20, 2005 PS : 
December 19, 2005 PS : 
December I 5, 2005 P5 
December IS, 2005 PS : 
December 14, 2005 PS 
December 14. ::!005 PS : 

Mam Street. lined 277' of 8' pipe (066-042 to 066-041) 
Main Street, lined 248.5' of8' pipe (066-043 to 066-042) 
Quincy Street, lined 273 .7' of8' pipe (048-056 to 048-0SS) 
Quincy Street, lined 279.2' of8' pipe (048-055 to 048-053) 
Manomet Street, lined 277.45' of8' pipe (020-053 to 020-054) 
Theresa Road. lined 232. 1' of8' pipe (067-065 to 067-066) 
Ash Street. lined 206.2' of8" pipe (017-026 to 017-024) 
Ellsworth Street, lined 235.8' of 8" pipe (0 17-024 to 017-022) 
Sprmg Street, lined 210.6' of 8' pipe (017-043 to 017-053) 
Highland Terrace, lined 228 6' of 8' pipe (0 17-050 to 0 17-043) 

11 ,520 gpd 
3,610 gpd 
4,350 gpd 
2.520 gpd 
117 gpd 

1,620 gpd 
4,320 gpd 
13,680 gpd 
7,560 gpd 



Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv-11334-NMG 

Response to Section 42a -Activities Directed at Compliance with tbe Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Dates Infiltration Inflow Total Ill 

Quarter Work Per:fQ!_m~~ Description of Work Removed Remove5i per quarter 
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December 13,2005 P5 · No. Quincy Street, lined 34' ofS' pipe (049-105to 049-105A) 102 gpd 

December 13,2005 P5 : No. Quincy Street, lined 314' ofS" pipe (049-106to 049-105) 4,500 gpd 

December 13,2005 P5 : No. Quincy Street, lined 285' ofS' pipe (049-I OSto 049-106) 7.200 gpd 

December 12. 2005 P5 : Moraine Street. lined 335 .05' of s• pipe (0 17-066to 0 17-065) 2. 160 gpd 

December 7, 2005 P5 · Matn Street, lined 327' of8' pipe (066-045 to 066-044) 2,700 gpd 

December 7, 2005 P5 : Matn Stree~ lined 304.7' of 8" pipe (066-049to 066-045) 

December 7, 2005 P5 : Main Street, lined 203.4' of8 ' pipe (066-052 to 066-049) 

December 5, 2005 P5. Brunswick Street, lined 268.4' of8' pipe (1 17-097 to 117- 100) 

December 1. 2005 P5 : Summer Street, lined 139.65' of8" pipe (066-083 to 066-079) 

December I. 2005 P5 : Summer Street, lined 54.3' of8" pipe (066-083 to 066-084) 

December 1, 2005 P5 . Summer Street, lined 174.45' of8' ptpe (066-084to 066-085) 

December I, 2005 P5 . Summer Street, lined 215 .2' of 8' pipe (066-085 to 066-086) 

November 30, 2005 P5 : Pleasant Street, lined 152' of8" pipe (0 17-1 62 to 0 17-160B) 

November 30, 2005 P5 · Pleasant Street, lined 308.3' ofS" pipe (017-1 60B to 017-160A) 

November 30, 2005 P5 : Pleasant Street, lined 307.7' of 8' pipe (0 17-1 60A to 017-160) 

November 29, 2005 P5 . Prospect Avenue, lined 308.05' of8" pipe (0 17- 114 to 017- 11 3) 

November 28, 2005 P5 . Cross Country (ofT E. Ashland), lined 195.3' of 15" pipe (045-034 to 045-035) 

November 28, 2005 P5 : Cross Country (ofT E. Ashland), lined 207 .4' of 15" pipe (045-033 to 045-034) 

November 18, 2005 P5 : No. Quincy Street, lined 70.15' of8' pipe (049-102 to 049-102A) 

November 18, 2005 P5 . No. Quincy Street, lined 275.45' of8" pipe (049-103 to 049- 102) 

November 18, 2005 P5 : No Qumcy Street, lined 287.2' of8" pipe (049-104to 049-103) 

November 18, 2005 P5 · No. Qutncy Street, lined 326.1' of 8" pipe (049-1 05A to 049-104) 

November 18, 2005 P5. E. Ashland Street, lined 21 ' of 12' ptpe (040-015 to 040-01 6) 

November 18, 2005 P5 · E. Ashland Street, lined 152' of 12" pipe (040-003B to 040-015) 

November 17, 2005 P5 : Easement (between Manomet & Grafton), lined 129.3' of8' pipe (020-048 to 020-043) 

November 17, 2005 P5 : Easement (between Manomet & Grafton), lined 250.7' of8' ptpe (020-049to 020-048) 

November 16, 2005 P5· No Qutncy Street, lined 295.8' of8" ptpe (045-072 to 045-074) 

November 16, 2005 P5 : No. Quincy Street, lined 301.6' of8" pipe (045-075 to 045-074) 

November 16, 2005 P5 : No. Qutncy Street, lined 239.6' of8' pipe (045-075 to 045-076) 

November 15, 2005 P5 : Georgene Drive, lined 208.7' of8" pipe (067-067A to 067-067) 

November 15, 2005 P5 : Georgene Drive. lined 210.35' of 8" pipe (067-069 to 067-067A) 

November 14, 2005 P5. Clinton Street, lined 286.9' of8" ptpe (018-010A to 0 18-010) 

November 10, 2005 P5: Cross Country, lined 161.45' of 12" pipe (045-0 17 to 045-0 16) 

November 10,2005 P5 · Cross Country, lined 155.9' of 12" pipe (045-0 16 to 045-0 15) 

November 10, 2005 P5 : Cross Country,lined 245.1' of 12" pipe (045-015 to 045-014) 

November I 0, 2005 P5 Cross Country, lined 236.85' of 12' pipe (045-0 14 to 045-0 13) 

November I 0, 2005 P5 . Cross Country, lined 224.9' of 12' pipe (045-0 13 to 045-0 12A) 

November 10, 2005 P3 · High Street, replaced 173.9' of8' ptpe (019-0<ll to 019-088A) 

November 9, 2005 Hatchfield Dr, replaced 2' of8' pipe STA 1+01 to 1+03 (032-055C to 032-055B) see Photo IJIA & IJIB 

November 9, 2005 P5 : Twelfth Avenue, lined 298 .7' of 8" pipe (067-033 to 067-031) 

November 9, 2005 P5 : Twelfth Avenue. lined 297' of8" pipe (067-034to 067-033) 

November 9, 2005 P5 : Twelfth Avenue. lined 191.3' of8' pipe (067-035to 067-034) 

November 8, 2005 P5: Carleton Street. lined 407.1' of8' pipe (0 17-127 to 0 17-088) 

November 7, 2005 P5 Plain Street. lined 349. 1' of8' pipe (067-065 to 067-067) 

November 4, 2005 P5: August Avenue, lined 270.8' of8" pipe (017-110 to 017-074) 

November 2, 2005 P5 : Hamilton Street, lined 273 .7' of8' pipe (117-097 to 117-099) 

November 2, 2005 P5 : Hamilton Street, lined 275.8' of8' pipe (117-098 to 117-099) 

November 2. 2005 P5 . Boulders Apartments. lined 304.9' of8' pipe (045-037E to 045-037G) 

November 2. 2005 P5 : No. Quincy Street, ltned 292.4' of8' pipe (049-1091o 049-108) 

November 2, 2005 P5. No. Quincy Street, lined 337.1' of8' pipe (049-109to 049- 110) 

November 2, 2005 P5. Bedford Street, lined 347.65' of 8' pipe (045-047 to 045-048) 

November 2, 2005 P5: Bedford Street, lined 158.8' of8' pipe (045-047 to 045-046) 

November 2, 2005 P5 : Manomet Street, lined 149.85' of 8' pipe (020-06 1 to 020-060) 

November 2, 2005 P5 . Manomet Street, lined 136.1' of8' pipe (020-066 to 020-065) 

November 2, 2005 P5 : Manomet Stree~ lined 267.1' of8' pipe (020-065 to 020-06 1) 

November 2, 2005 P5: Anania Terrace, lined 388.4' of 8' pipe (020-067 to 020-065) 

November 2, 2005 P5: Loucraf\ Avenue, lined 310.4' of 8' ptpe (0 19-043 to 0 19-042) 

November 2, 2005 P5· Maplewood Ci r., lined 242.8' of 10' pipe (045-031 A to 045-033B) 

November 2, 2005 P5 Maplewood Cir., lined 152. 1' of 10' ptpe (045-031 A to 045-030A) 

3,600 gpd 
1,440 gpd 
5,760 gpd 

1,080 gpd 

1,080 gpd 
8,460 gpd 

4,320 gpd 
1,382 gpd 
1,473 gpd 
107 gpd 

4.380 gpd 
7.250 gpd 
7,250 gpd 
8,640 gpd 
6,480 gpd 
1,800 gpd 
1,800 gpd 

764 gpd 
8.095 gpd 
5,760 gpd 
6,808 gpd 
6,643 gpd 
10,356 gpd 
10,068 gpd 
9,325 gpd 
360 gpd 

1,440 gpd 
6,873 gpd 
6.873 gpd 
3.254 gpd 

764 gpd 
2,160 gpd 
2,940 gpd 
1,440 gpd 
4.583 gpd 
5,050 gpd 

3,960 gpd 
ISO gpd 
Jl5gpd 

14,400 gpd 

21 ,600 gpd 
4.320 gpd 

Exfiltration 
Source 



Table I 
City of Brockton, Massachusetts 

Consent Decree; Civil Action Case No. 1 :06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Annual Dates Infiltration Inflow Total 1/1 
Quarter Work Performed _Descr!Q!i9_~ of Work Removed Removed per quarter 
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Q ... 
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'2 .... 

8 

November 2, 2005 P5 : Maplewood Cir., lined 90' of 10" pipe (045·029A to 045-030A) 1,440 gpd 
November 2, 2005 P5: Maplewood Cir.,lined 308.3' of 10" pipe (045-029A to 045-028) 5,040 gpd 
October 19, 2005 P5 · Pomona Dnve, lined 279.5' of pipe (045-032A to 045-032B) 
October 19. 2005 P5 : Pomona Drive, lined 105.4' of pope (045-032A to 045-0320) 
October 19, 2005 P5 : Pomona Drive. lined 213.5' of pope (045-032H to 045-0320) 
October 19, 2005 P5: Pomona Drive, lined 118.6' of pipe (045-032H to 045-0321) 
October 19, 2005 P5 . Pomona Drive, lined 47 .3' of pipe (045-032C to 045-032B) 
October 19, 2005 P5 : Oberline Road, lined 319.6' of pipe (045-032B to 045-032D) 
October 19,2005 P5 : Annadea Road, lined 297.9' of8" pipe (047-007A to 047-006A) 
October 19,2005 P5 Annadea Road, lined 227 .9' of8" pipe (047-007A to 047-008A) 
October 19, 2005 P5 Annadea Road. lined 221.3' of 8" pipe (047-009A to 047-008A) 
October 19, 2005 P5. Court Street, lined 422.65' of 8" pipe (047-061 to 047-063) 
October 19,2005 P5 : Court Street, lined 245.3' of8" pipe (047-061 to 047-020) 
October 17. 2005 P5 : Charline Drive, lined 57.15' of8" pipe (047-062 to 047-062A) 
October 17, 2005 P5 : Charline Drive, lined 336.6' of8" pipe (047-061 to 047-062) 
October 13 , 2005 P5. Pomona Drive, lined 243 .3' of pipe (045-032 to 045-032A) 
October 12, 2005 P5 : Bark Circle, lined 238' of 8" pipe (045-083 to 045-084) 
October 12. 2005 P5 . Bark Circle. lined 205 .4' of8" pipe (045-083 to 045-082) 
October II , 2005 P3 : Lincoln Street, replaced 205.2' of 10" pope (019-103A to 0 19- 103 B) 
October II . 2005 P3 : Lincoln Street, replaced 126.3' of 10" pipe (019-103B to 019-103C) 
October II , 2005 P3: Lincoln Street, replaced 59.9' of 10" pipe (019-103C to 019- 103D) 
October II , 2005 P3 : Lincoln Street, replaced 94 .. 1' of 10' pipe (019-I03D to 019-103E) 
October 11 ,2005 P3 : Lincoln Street, replaced 134. 1'of l0' pipe(O I9-103Eto019- 103F) 

2.800 gpd 
360 gpd 
720 gpd 

3,600 gpd 
1.080 gpd 
1,448 gpd 
4,320 gpd 
1,080 gpd 

2,700 gpd 
3,600 gpd 

2,160gpd 

October II , 2005 P3 . School St, replaced 294' of 10" pipe (019-088 to 019-103B) 720 gpd 396,268 gpd 
Sept. 27-28,2005 P5 : Rehabilitation of7 manholes 5,760 gpd 
September 23, 2005 Van ClifT, replaced 8" pipe STA 3+00 to 3+05 (032-053 to 032-052) see Photos ll7A & 127B 
September 21, 2005 Marie Ave., replaced 8' pipe STA 2+70 to 2+89 (050-065 to 050-065B) see Photos ll9A & ll9B 
September 21,2005 Marie Ave., replaced 6' of8' pipe STA 2+20 to 2+26 (050-066 to 050-067) see Photo llOA & 1308 

September 20,2005 Budd Ave .. replaced 8" pipe STA 1+50 to 1+55 (053-062 to 053..()63) see Photos 128A & 1288 
September 16,2005 P3 : Green St., replaced 275' of6' pope (019-025 to 019-024) 
September 12, 2005 Van ClifT, replaced 8" pipe STA 1+65 to 1+69 (032-053 to 032-052) see Photos 126A & 1168 
September 6, 2005 P3 : N. Warren Ave .. replaced 365' of 8" pipe (0 19-042 to 019-040) 
September 6. 2005 P3 : N. Warren Ave .. replaced 157' of 8" pipe (019-044 to 019-042) 

August 31. 2005 P2: Bartlett St., replaced 19.5' of30" pipe (0 18-051 B to 018-051) 
August 31 , 2005 P2: Chester Ave., replaced 18' of 18" pipe (018-051A to 018-051) 
August 31 , 1005 P2: Chester Ave., replaced 19.5' of 18' pipe (018-051 B to 018-056) 

August 31, 2005 P2 : Chester Ave., replaced 89.5' of 18' pipe (018-056 to 0 18-0568) 
August 25,2005 West St., replaced 4' of 10" sewer pipe STA 1+29 to 1+33 (014-077 to 014-078) 
August 2J, 2005 P3 : Roan Crt., replaced 286' of8' pipe (019-041 to01 9-040) 
August 19, 2005 
August II , 2005 
August I 0, 2005 
August I 0, 2005 

August 8, 2005 

August 8, 2005 

August 5, 2005 

August 5; 2005 

August 5, 2005 
August 5, 2005 

July 19, 2005 

June 17, 2005 

May 30, 2005 
May 17, 2005 

May 16.2005 
May 12,2005 
May t2, 2005 

Roan Court, removed water & sewer service cross connection @ abandoned lot (0 19-040 to 019-041) 

Rockland St. , replaced service wye at STA 1+70 (031-088 to OJ I-09J) see Photos lllA & 1218 
Rockland St .. replaced wye & pipe STA 0+84- 0+89 (031-087 to OJ 1-086) see Photos llJA & llJB 
Windsor Cir., replaced 8" pipe STA 1+55 to I +60 (OJ 1-090 to 031-089) see Photos 124A & 1248 
Rockland St.. replaced 8" pipe STA 0+00 to I +05 (031-088 to 031-093) see Photos Ill A & Ill B 

Chester Ave .• replaced sewer manhole with underdrain connection (0 18-{)56) see Photos 119A 
Adams St. , replaced 8' of8' pipe (053-097 to 053-096) see Photo I lOA and 1208 

PJ : Plain St., replaced 265' of 12' pipe (066-080 to 066-079) 

P3 . Plaon St., replaced 229' of 12" pipe (066-080 to 066-081) 

P3 Plain St. , replaced 254' of 12' pipe (066-081 to 066-082) 

Calvin St., replaced service wye at STA 0+30 (031-031 to 031-030) see Photos ll5A & 1258 

P3 : Otos St., replaced 223' of8' pipe (055-043 to 055-0428) 

Forest Ave., replaced pipe (021-032 to 021-031) see Photos 116A & 1168 
Carrol Ave., replaced service wye STA 1+06 (025-021B to 025-021A) see Photos liSA & 1158 

PJ : Appleby St., replaced 283' of 10" pipe (067-015 to 067-028) 

P3 : Armistoon St.. replaced 334' of tO' pipe (045-060 to 045-059) 
P3 · Armistoon St.. replaced 336' of 10" pope (045-061 to 045-060) 

2,880 gpd 
1,440gpd 
7,200 gpd 
1,440gpd 

6,840 gpd 

1,440gpd 

21 .600 gpd 

5,760 gpd 

14,400 gpd 

7,200 gpd 

2,880 gpd 
410 gpd 

720 gpd 
760 gpd 

8,640 gpd 

4.320 gpd 

78,840 gpd 

Exfiltration 
Source 



Table I 
City or Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-1 1334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History or Sewer System Repair and Rehabilitation 
Flow in gallons per dRy 

Annual Dates Infiltration Inflow Total Ill 
Quarter Work Performed Descnption of Work Removed Removed per quarter 

~ May II, 2005 P3 · Twelfth Ave., replaced 300' of8" pipe (067-031 to 067-028) 570 gpd 
~ May II, 2005 Carrol Ave .. replaced service wye ST A 0+59 (025-021 B to 025-021 A) see Photo• liSA & 118 B 1,440 gpd 
0. May 10, 2005 Carrol Ave., replaced pipe STA 1+42to 1+47 (025-021A to 025-021C) oee Photo• 117A & 1178 
] May 6. 2005 P3 : Twelfth Ave., replaced 225' of 10" pipe (067-028 to 067-027) 8,9'l0 gpd 

8 .... 
~ 

~ .. 
" Cl 
~ 
~ 

g 
.... 
~ 

~ .. 
0. 
.c 
:;; 

g 
.... 
~ 

~ 
~ 

Apnl 28, 2005 

April28. 2005 

April 15, 2005 

April 12, 2005 

April 12, 2005 

March 26, 2005 

March 18, 2005 

February 16, 2005 

February 14, 2005 

January 14, 2005 

January II, 2005 

January II , 2005 
December 21, 2004 

December 14, 2004 

December 14, 2004 
Dec. 13-30, 2004 

December I 3, 2004 

December 3, 2004 

December 3, 2004 
December 3, 2004 

December J , 2004 

December 3. 2004 
December 3, 2004 
December J , 2004 
December 3, 2004 
December 2, 2004 
December 2, 2004 

December 2, 2004 
December 2, 2004 
December 2, 2004 

November 29, :!004 
November 22, 2004 
November 16, 2004 
November 8, 2004 
November 2, 2004 
November 2, 2004 
Ociober 26, 2004 
Oclober 25. 2004 
October 14, 2004 
October 12, 2004 
Ociober 4, 2004 

September 30, 2004 
September 30, 2004 
September 30, 2004 
September 24, 2004 
September 24, 2004 

September 22 , 2004 

September 20. ::!004 

September 15. 2004 

P3 Armistoon St. , replaced 300' of 8" pipe (045..()62 to 045-061) 
P3 Armistion St .. replaced 238' of8" pipe (045-063 to 045-062) 720 gpd 
P3' Pratt St., replaced 207' of I 0" pipe (045-064 to 045..()65) 36,000 gpd 
P3 : Armistion St., replaced 340' of I 0" pipe (045-058 to 045-059) 8,640 gpd 
P3 : Allerton St .. replaced 269' of 10" pipe (045-064io 045-061) 30,240 gpd 101.450 gpd 
Woodard Ave, replaced 4' of 12" pipe from STA 2+2 1 to 2+25 (025·1 OJ to 025-102) 1,440 gpd 
Woodard Ave, replaced !ervice wye STA 0+87 (025-03 to 025-02) oee Photos 114A & 1148 
Vesey St., replaced pipe from STA 0+89to 0+97 (02J-028to 023-027) oee Pholoo JIJA & I 138 
Vesey Si. , replaced service wye at STA 2+11 (023-029 to 023·028) see Photoo lilA & 1118 

1,440 gpd 

P3 . Otis St .. replaced 223' of8" pipe (055·043 to 055-0428) 410 gpd 
HillbergAve.,replacedpipefromSTA0+35to0+51(023·042to023-041) oeePhotooliiA& I liB 1,440gpd 
Hillberg Ave., replaced pipe from STA 0+78 to 0+94 (023-040A to 0_2_2-040) see Photos 107A& 1078 438 gpd 5, 168 gpd 
Hillberg Ave., replaced pipe from STA 0+97 to 1+01 (023-044 to 023-043) oee Photo• 108A & 1088 1,440 gpd 
P2· Silver Rd., replaced 685' of 10" pipe (017-059 to 017·06 1) 15,840 gpd 
Tremont St.. replaced wye & pipe from STA 2+30 to 2+36 (023-0 16 to 023-014) oee Photos 109A & 1098 1,440 gpd 
Whitman Interceptor linmg, Southfield Dr., East St to Edison Easement ( 1,570 fl) 20,000 gpd 
French Ave., replaced pipe from STA 1+13 to 1+25 (023-027 to 023-025) see Photoo IIOA & 1108 2,160 gpd 
PJ : Annadea Rd., replaced 253' of8" pipe (047·003A to 047-002A) 2, 160 gpd 
PJ : Edward St., replaced 295' of8" pipe (047-042 to 047-043) 8,640 gpd 
P3 : Edward St. , replaced 207' of8" pipe(047-042to 047-041) 2,160 gpd 
P3 : Crane Rd., replaced 30 I' of8" pipe (047-15A to 047-14A) 2, 160 gpd 
PJ : Crane Rd., replaced 297' of8" pipe (047.() 16A to 047-015A) 4,140 gpd 
P3 : Crane Rd., replaced 197' of8' pipe (047-017A to 047-016A) 360 gpd 
P2 : Edward St. , replaced 537' of8" pipe (047-041 to 047-043) 10,800 gpd 
P2: Crane rd .. replaced 804' of 8" pipe (047-0 14A to 047.() 17A) 6,660 gpd 
P3 . Twin Oaks, replaced 225' of8" pipe (047-009A to 047-0108) 4,320 gpd 
PJ : Twm Oaks. replaced 300' of8" pipe (047-0IIA to 047-009A) 17,285 gpd 
PJ : Twin Oaks, replaced 250' of 8' pipe (047-0 IIA to 047-012A) 5,760 gpd 
PZ: Twin Oaks Dr., replaced 769' of8" pipe (047-009A to 012A and 0 lOB) 27,365 gpd 
French Ave., replaced pipe from STA 0+45 to 0+47 (023-027to 023-025) ••• Photoo 105A & 1058 1,440 gpd 
P2: Belmont Ave .• replaced 89' of 8" and 10" pipe (017-011 F to 017-011 PI) 
P2: Augusta Ave., replaced 763' of 8" and 6" pipe (0 17-110 to 017-115) 3.060 gpd 
P2: Greenfield St., replaced 456' of 8" and 6" pipe ( 0 17-110 to 017-1 II) 360 gpd 
P2: Spring St., replaced 292' of8" pipe (017-036 to 017-037) 7,020 gpd 
French Ave., replaced pipe from STA 0+16 to 0+18 (023-027 to 023-025) oee Photoo 106A & 1068 4, 102 gpd 
P2: Poplar Rd., replaced 654' of8 ' pipe (017-053 to 017-CAP6) 13,680 gpd 
P2: Brook St. replaced 1.097' of8" and 10" pipe (018-0I2A to 018-030) 5.220 gpd 
PZ. Green St. , replaced 508' of 8" and 10' pipe (017-034 to 017-035) 11,430 gpd 
Myrtle St, replaced pipe STA 0+ 14 to 0+18 (022-036 to 022-035) see Photoo 94A 4.320 gpd 
P2: Newbury St., replaced 528' of8" and 6" pipe (017-128 to 017-131) 7,200 gpd 
School St~eplaced pipe from STA 0+05 to 0+9 (019-1038 to 019-103Al_see Photos 95A & 9~.8 2,160 gpd 192,682 gpd 
Lincoln Si, capped service STA 2+03 (019-103A to 019-103) oee Photoo 97A & 978 
Lmcoln S~ replaced pipe from STA 0+80 to 0+85 (019-103A to 019-103) see Photos 96A & 968 
P2. Ash St., replaced 299' of8" pipe (017-038 to 017-039) 
Center St, replaced pipe STA 0+82 to 0+94 (019-65 to 019-378) see Photos 99A & 998 
Center St, replaced service wye STA 1+08 (019-73 to 019-74) see Photos 98A 

P2: Boylston St. replaced 561' of8" pipe (020.()54to 020-056) 
High St. replaced pipe from STA 1+15 to 1+21 (019-091to 019-088A) see Photo! IOOA & 1008 

P2: Camden Ave., replaced 292' of 8" pipe (020-060 to 020.o60A) 

1.440 gpd 
360 gpd 
650 gpd 

1,440 gpd 

4,320 gpd 

1.440 gpd 

Exfiltration 
Source 
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September 14, 2004 

September 8, 2004 

September 8, 2004 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 
Response lo Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Descriotion of Work 

Legion PKW. replaced pipe from STA 0+46 to 0+64 (019-076 to 019-090) see Photos lOlA & 1018 

Legion PKW, replaced pipe from STA 0+96 to 0+98 (019-079 to 019-076) see Photos lOlA & 1028 

P2: Forest Rd. replaced :!18' of8' pipe (Ol8-20A to 018-021A) 

Center St, replaced serv1ce wye STA 0+19 (019-73 to 019-72)see Photos 103A & 1038 

Infiltration 
Removed 

4.)20 gpd 

1,440 gpd 

720 gpd 

Flow in gallons per day 
Inflow Total Ill 

Removed er auarter 

September 7, 2004 

September 2. 2004 PackardWY, replacedpipeSTAJ+Ol to3+ 10(021-004to021-003) see Photos 104A :!.880gpd 19,010gpd 

Sept26- Dec 31 , 2003 

July 2003 
July 2003 
July 2003 
July 2003 
July 2003 

August :!003 
July 2003 
July 2003 
July 2003 
July 2003 

Augusl2003 
July 2003 
July 2003 

August :!003 
July 2003 

August 2003 
July 2003 
July 2003 
July 2003 
July 2003 
July 2003 

August 2003 
August :!003 

July 2003 
August :!003 

July 2003 
July 2003 
July 2003 
July 2003 

August :!003 

July 2003 

July 2003 

July 2003 

August :!003 

August 2003 

Abington removal of 8 sump pumps 

PI. 002-079 MH rehab 
PI 002-081 MH rehab 
PI. 002-098 MH rehab 
PI : 002-201 MH rehab 
PI : 002-200A MH rehab 
PI : 004-006 MH rehab 
Pl. 009-017A MH rehab 
Pl. 011-001 MH rehab 
PI · 011-002 MH rehab 
Pl. 011-018 MH rehab 
PI : 012-067 MH rehab 
PI · 012-076 MH rehab 
PI · 017-125 MH rehab 
Pl . 017-054 MH rehab 
P1 : 021-001 MHrehab 
PI : 025-041A MH rehab 
PI 027-068 MH rehab 
PI 031-016MHrehab 
PI. 031-089 MH rehab 
PI 031-050A MH rehab 
PI · 032-019 MH rehab 
PI. 033-021 MH rehab 
P 1 041-079 MH rehab 
P 1: 045-033 MH rehab 
PI 045-065 MH rehab 
PI 046-113A MH rehab 
PI · 047-029 MH rehab 
P 1: 048-0570 MH rehab 
PI 049-091 MH rehab 

PI : 052-010 MH rehab 

Pl. 061-011 MH rehab 

PI 065-021 MH rehab 

PI : 065-028 MH rehab 

PI : 065-008A MH rehab 

Pl . 117-088A MH rehab 

:!.880 gpd 
2,880 gpd 
4,320 gpd 
2,880 gpd 
2,880 gpd 
5.760 gpd 
7.200 gpd 
5,760 gpd 
4,320 gpd 
2,880 gpd 
2, 160 gpd 
:!.880 gpd 
4.320 gpd 
7.200 gpd 

28.800 gpd 
4,320 gpd 
2, 160 gpd 
:!,880 gpd 
7.200 gpd 
7,200 gpd 
4,320 gpd 
2,880 gpd 
7.200 gpd 
7.200 gpd 
7,200 gpd 
:! , 160 gpd 
4,320 gpd 
3,600 gpd 
:!. 160 gpd 
3,600 gpd 

5.040 gpd 

7,200 gpd 

31.680 gpd 

:!.160 gpd 

4,320 gpd 
August :!003 PI Pleasant Street 008-011 to 008-010 61' 8' 5,900 gpd 
August :!003 PI · Rockland Street 008-0 13 to 008-0 I:! 306' 8' 25.000 gpd 

July 2003 PI : Belair Street 004-040 to 004-023 11 6' 10' 3,600 gpd 
July 2003 PI Belair Street 004-0:!3 to 004-020, 248' I 0' 15, 120 gpd 
July 2003 PI · Belair Street 004-020 to 004-0 16. 298' I 0' 16.560 gpd 

Ogpd 

Ogpd 

172,800 
17:!,800 gpd 

July- Sept. 2003 Abington removal of21 sump pumps 440,000 gpd 712, 100 gpd 
May 2003 Pl. Belair Street 004-045 to 004-044 361 ' 8' 0 gpd 

Exf1ltration 
Source 
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Dates 
Work Performed 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Descnotion of Work 

PI : Belalf Street 004-044 to 004-042 11 5' 8' 
PI : Belair Street 004-()42 to 004-04 1 243' 8' 
PI : Belair Street 004-041 to 004-040 364' 8' 

Infiltrat ion 
Removed 

0 gpd 

1,275 gpd 
2,880 gpd 

11 ,520 gpd 

Flow in gallons per day 
Inflow Total UI 

Removed ,er auarter 
May 2003 
April 2003 
April2003 

June 2003 
June 2003 

April 8, 2003 

PI : North Cary Steel 040-03 I to 040-029 164' 12' 
PI : North Cary Steel 040-029 to 040-028 338' 12' 
PI Belair Street 004-016 to Ol7-0 12A, 357' 10' 112,320 gpd 142.395 gpd 

14,400 gp_d __ -
PI : Belair Street 017·012A to 017-0 IIA 55' 10" 
PI Westgate Drive 007-127F to 007- 127Q 1%' 12' 
PI Easemenl oiTE. Westgate Dr. 007-127Dto007-127C 326' 12' 
PI : Easement oiTE. Westgate Dr. 007-127C to007-127B 251' 12' 

0 gpd 

34,560 gpd 

30,560 gpd 

57,500 gpd 

March 20, 2003 

March I 0, 2003 

February 26, 2003 

February 15, 2003 
February I 0, 2003 PI : Easement oiTE. WestgateDr. 007-127Bto007-127 335' 12' 4 10gpd l23,030gpd 

PI : Belair Street 017-0I IA to 017-0 IOB 174' 10' 26,640 gpd 
PI BelairStreet 0 17-010Bto017-0IIB98' 10' 11 ,520gpd 
PI · Belair Street 0 17-0 11Bto017-0IOA Ill' 10' Ogpd 
PI : Belair Street 017-0JOA to 017-009A. 280' 10" 2,160 gpd 
P1 : 8elairStreet 0 17-009Ato017-00 IB 209' 10' Ogpd 
Removal of 138 private sump pumps throughout the city 3,008,000 gpd 

December..02 
December-02 
November..02 
November-02 
November..02 

Oct • Dec 2002 

October 3, 2002 Legion PKW, disconnected private catch basin, STA 0+48 (01 9-077 to 0 19-076) see Photo 9JA & 938 ______ 107,0<>Qgpd 3, 155.320 gpd 
August 20, 2002 

July 30, 2002 

July 29, 2002 
July 27, 2002 

July 25, 2002 

July 24, 2002 
July 23, 2002 

Removed catch basin grate on sewer manhole at end of Thatcher Crt. (MH 058-022) 100,000 gpd 
Ash St. , rep laced pipe and service from STA 1+22 to I +56 (0 17-039 to 01 7-038) see Photo 918 4,320 gpd 
S. Fuller St ., rep laced pipe from STA 0+27 to 0+33 (0 18-0 16B to 0 18-0 I6A) see Photo 90A & 908 SPL 
Dover St . replaced service wye at STA 2+ 24 (0 18-017 to 0 18-0 16A) see Photo 87 A & 878 360 gpd 
Dover St .. replaced service wye at STA 2+40 (0 18-017 to 0 18-0 16A) see Photo 88A 
forest Rd., replaced pipe from STA 0+17 to 0+23 (018-02JA to 018-020A) see Photo 91A & 918 
Dover St., removed service wye at STA 2+ 18 (018-018B to 018-0 19C) see Photo 89A & 898 

1,440 gpd 

SPL 

SPL 
May 28. 2002 Spnng St , replaced pipe from STA 1+73 to 1+75 (0 17-038 to 017-037) see Photo 78A & 788 SPL 
May 21,2002 Spnng St., replaced service wye at STA 1+82 (017-037 to 017-036) see Photo 76A & 768 4,320 gpd 
May 20, 2002 Poplar Rd .. replaced service wye at STA 0+60 (017-054 to 017-053) see Photo 77A & 778 2.880 gpd 
May 17, 2002 Poplar Rd .. replaced service wye at STA 0+84 (0 17-055 to 017-054) see Photo 75A & 758 720 gpd 
May 13, 2002 Poplar Rd., replaced service wyeat STA 1+22 (017-055 to 017-054} see Photo 85A & 858 1,440 gpd 
May 9, 2002 Augusta Ave., replaced pipe from STA 1+08 to l+t2 (0 17- 11 5 to 0 17·113) see Photo 84A & 848 SPL 
May 8, 2002 Prospect Ave., replaced pipe from STA 0+23 to 0+27 (017-114 to 017-1 IJ) see Photo BJA & BJB 4,320 gpd 
May 8, 2002 Hancock Av.,replaced pipe from STA 0+47 to 0+49 (009-086 to 009-085A) see Photo 74A & 748 720 gpd 
May 7, 2002 Earle St., replaced pipe from STA 2+20 to 2+25 (0 17-0IJA to 0 17-0 IIA) see Photo 82A & 828 SPL 
May 7, 2002 Earle St .. rep laced pipe from STA 0+50 to 0+52 (0 17-0JJA to 017-0 IIA) see Photo 79A & 798 SPL 
May 6, 2002 Elm St. , replace pipe from STA 0+02 to 0+06 (0 11 -0IIA to 01 1-0 II ) see Photo 86A & 868 720 gpd 
May 2, 2002 Sunset Dr., replaced pipe from STA 0+00 to 0+05 (0 11-01 6 to 011-0 15} see Photo BIA & BIB 2,880 gpd 

106, 120gpd 

Mo}'__l. 2002 Sunset Dr., replaced pipe from STA 2+72 to 2+77 (011-017 to 01 1-0 16) see Photo_BOA & 808 720 gpd 18,720 gpd 
March 28,2002 Hancock Ave., removed service stub at STA 1+45 (009-087 to 009-086) see Photo 7JA & 738 200 gpd 
M3fch 21, 2002 Hancock Ave., replaced service wye at STA I +06 (009-087 to 009-086) see Photo 7lA & 718 1,440 gpd 
March II, 2002 Sunset Dr. , replaced pipe from STA 1+45 to 1+52 (009-028 to 009-027) see Photo 71A & 718 2,880 gpd 
March 6, 2002 Margery Rd., replaced pipe from STA 1+ 11 to 1+16 (009-024 to 009-025A) see Photo 65A & 658 1,440 gpd 
March 5, 2002 Candy Ln., replaced pipe from STA 1+64 to 1+68 (009-021 to 009-020) see Photo 62A & 628 100 gpd 
March 4, 2002 Candy Ln., replaced pipe from STA 0+26 to 0+5 1 (009-020 to 009-0 19) see Photo 67A & 678 1,440 gpd 

February 28, 2002 Candy Ln .. removed stub at STA 1+96 (009-02 1 to 009-020) see Photo 61A & 618 SPL 
February 26, 2002 Candy Ln., replaced pipe from STA 1+58 to STA 1+64 (009-020 to 009-0 19} see Photo 6JA & 638 1,000 gpd 
February 25,2002 N. Pear l St .. replaced pipe from STA 0+ 15 to STA 0+25 (009-78A to 009-79) see Photo 70A & 708 600 gpd 
February 21, 2002 Candy Ln., replaced pipe from STA 0+0 to STA 0+28 (009-02 IB to 009-021) see Photo 68A & 688 200 gpd 
February 20,2002 Candy Ln .. replaced pipe from STA 2+63 to STA 2+68 (009-021 to 009-020) see Photo 69A & 698 360 gpd 
February 20,2002 Candy Ln., replaced pipe from STA 1+09 to STA 1+15 (009-02 1A to 009-02IB) see Photo 64A & 648 100 gpd 
January 10, 2002 E. Westgate Dr., replaced pipe from STA 0+48 to STA 0+52 (007-1271 to 007-127G) see_Photo_ 66~ ~- 1,440 I!P'i___ 11 ,000 gpd 

November 24, 200 1 203 Prospect St. , replaced broken service pipe at STA 0+10 (006-094 to 006-096) SPL 
November 19,200 1 Candy Lane, replaced pipe from STA 0+10 to 0+14 (009-041 to 009-()40) 1,440 gpd 
November 15, 200 1 Candy Ln .. replaced pipe from STA 1+3 I to 2+37 (009-043 to 009-043A} see Photo 59A & 598 SPL 

Exfi ltration 
Source 



Annual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infaltration Inflow Total III Quarter W_Qrk P~rf_O_!_f!l~_ _ _ _ Q~!imlQ~ Q[ Y{~k_ ____ Remgved Removed per quarter 
~ November 14, 200 I Margery Rd., replaced pipe from STA 2+40 to 2+47 (009-042 to 009-04 I) see Photo 60A & 60B SPL 
~ November 13, 2001 Santee Road, replace pipe from STA 2+12 to 2+14 (009-058 to 009-056) see Photo 58A & 58B SPL 0 November 13, 2001 Santee Road, rep lace pope from STA 0+77 to 0+80 (009-058 to 009-056) see Photo 57 A & 57B SPL 
~ November 13, 200 1 Santee Road, rep lace pipe from STA 0+50 to 0+53 (009-058 to 009-056) see Photo 56A & 56B SPL 
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October I 7, 2001 191 Grove St., replaced broken pope from appro<. STA 0+40 to 0+46 (056+0 II to 056+0 10) SPL 
October 9, 200 I West Street, replaced service wye at STA 0+30 (0 14-080 to 014-079) see Photo SSA SPL I ,440 gpd September 9, 2001 Fitzpatnck Cir, rep laced pipe from STA 0+16 to 0+ 18 (005-1 04A to 005-104) see Photo 54B SPL 
August 20, 2001 Fitzpatrick Cir, replaced service wye at STA 1+32 (005-100 to 005-102) see Photo 52A & 52B 720 
August 16, 200 I Fitzpatnck Cir. replaced service wye at STA 0+ 15 (005-098 to 005-099A) see Pholo 48A & 48B 720 
August 14, 2001 Fitzpalrick Cir, replaced service wye at STA 0+43 (005-104 to 005-1 02A) see Photo 53A & 53B 1,440 
Augusl 13, 200 1 Filzpalrick Cir. replaced wye & main from STA 1+121o 1+20 (005-104A lo 005-1 04) see Photo 49A & 49B 8,640 
Augusl7, 2001 Sophia Ave., replaced pipe from STA 2+68 to 2+70 (005-104 to 005-136) see Photo SOA & SOB SPL 
August 3, 200 I Fitzpatrick Cir, rep_laced pipe fromSTA 2+38 to 2+46(00_5- 100 to 005-1 02) see_ PhC)touS I;\ _&_5!11_ SPL II ,520 gpd June 12. 2001 Oak Ridge Dr., replaced pipe from STA 1+40 lo 1+55 (004-084 to 004-080) see Pholo 47A & 47B 4.680 gpd 
May 22,2001 Crickell Rd , replaced pipe from STA 0+49 to 0+53 (004-057A to 004-053) see Photo 44A & 44B 7,200 gpd 
May 21, 200 1 Crickell Rd., replaced pipe from STA 1+82 to 1+86 (004-057A to 004-053) see Photo 45A & 45B SPL 
May 15, 200 I Shaws Parkong Lot, removed entire 24" pipe (028-038 to 028-039) SPL 
May 15, 2001 Shaws Parking Lot, replaced enlire 8' pipe (028-039 to 038-039A) SPL 
May 10. 200 1 VFW offN. Quincy, repaired service pipe and wyesee Photo 46A & 46B 100.000 gpd 
May 5, 200 I 57 Wilder St., house service connected directly to dram pipe was removed see Photo 43 

April25. 2001 Berglund Ave., replaced pipe from STA 2+10 lo 2+ 13 (004-021 to 004-020) see Photo 37A & 37B SPL 
Apri l 24, 200 1 Berglund Ave., replaced pipe from STA 1+84 to I +92 (004-02 I to 004-020) see Photo 34A & 34B SPL 
April 23, 200 I Berglund Ave., replaced servoce wye at STA 2+ 35 (004-02 1 to 004-020) see Photo 36A & 36B dripping 
April 20, 200 1 Benham St. , replaced pipe from STA to ( ) see Photo 38A & J8B ? ?? 
Apri l 19,200 1 Miller Ave., Replaced pipe from STA to ( ) see Photo 39A & 39B 7?? 
Apn l 12.2001 Berglund Ave., replaced pipe from STA 1+71 to 1+74 (004-021 to 004-020) see Photo JSA & JSB SPL 
ApniiO, 2001 Thompson Ave., rep laced pope from STA 1+03 to 1+07 (004-0 17 to 004-016) see Photo 41A & 41B SPL 
Apri l 9, 200 1 Thompson Ave., rep laced 6 • pope from STA 0+38 to 0+44 (004-017 to 004-01 6) see Photo 42A & 42B SPL 
AJlfi l 2, 200 I Reservoir Road, replaced service al wye at STA 0+74 (002-1 04 to 002-1 03) see Photo 4(),\& 40B I ,440 gpd I 08,640 gpd March 27,2001 Belmont and Ash St , replaced 8' pipe from STA 0+ 10 to 0+15 (018-072 to 018-073) see Photo JIA & JIB SPL 

March 19, 200 I Coventry Cir., replaced pipe from STA 0+91 to 0+97 (004-039A to 004-039) see Photo 34A & 34B SPL 
March 16, 2001 Coventry Cir., replaced pipe from STA 1+49 to 1+54 (004-039B lo 004-039A) see Photo JlA & 32B SPL 
March I , 2001 Coventry Cir., replaced pipe from STA 0+371o 0+42 (004-039A to 004-039) see Photo JJA & JJB 14,400 gpd 

February 27, 200 1 Coventry Cir., replaced pipe from STA 0+70 to 0+76 (004-039B to 004-039A) see Photo JOA & JOB SPL 
February 26, 2001 Coventry C1r., replaced service connectoon at STA 0+12 (004-039B to 004-039A) see Photo 26A & 26B 5,760 gpd 
February 20, 200 1 Colonel Bell Dr., replaced pipe from STA 2+41 to 2+44 (004-007 to 004-006) see Photo 29A & 29B 2,880 gpd 
February 12, 2001 Coventry Cir., replaced service conneclion at STA 1+44 (004-039A to 004-039) see Photo l7A & 27B 4,320 gpd 
February 9. 2001 Co\'entry Cir., replaced pipe from STA 1+79 to 1+82 (004-039A to 004-039)) see Photo 28A & 28B 4,320 gpd 
January 30, 2001 Colonel Bell Dr., replaced service connection at STA 1+16 (004-036 to 004-024) see Photo llA & llB 4,320 gpd 
January 29, 200 I Colonel Bell Dr., removed service wye at STA I +04 (004-025 to 004-026) see Photo liA & l !B SPL 
January 3 1, 200 I Colonel Bell Dr., removed servoce wye at STA 0+33 (004-008 to 004-007) see PhotolJA & lJB SPL 
January 23,2001 Colonel Bell Dr., rep laced pipe from STA 1+34 to 1+37 (004-025 to 004-026) see PhotolSA & 25B SPL 
January 9, 200 1 Colonel Bell Dr .. replaced pipe from STA 0+62 to 0+64 (004-004 to 004-003) see Photo 24A & l4B 2.160 gpd 38, 160 gpd Nov 30, 20000 West Haven Dr., replaced service connection at ST A 0+44 (00 1-029 to 00 1-028) see Photo llA & llB 720 gpd 
Nov 28, 20000 West Haven Dr., replaced 7' of8 "pipe, STA 1+85 to 1+92 (001-029 to 00 1-028) see Photo lOA & lOB 47 gpd • 
Nov. 16, 20000 Elliot St., replaced 8' of broken pipe at house #184 (042-121 to 042-122) see PhotoiSA & ISB 2,880 gpd 
Nov. 14, 20000 Darren Dr., replaced p1pe at leaking joint at STA 0+52 (001-028 to 00 1-026) see Photo 19A & 19B SPL 

October 26. 2000 Darren Dr. replaced pipe at leaking joint at STA 0+89 (001-028 to 001-026) see Photo 17A & 17B SPL 
October 23 , 2000 Darren Dr., replaced 3 'of cracked pipe STA 1+65 (00 1-028 to 001-026) see Photo 18A & 18B SPL 
October 17. 2000 Darren Dr., replaced 2' of broken pipe at STA 0+08 (00 1-028 to 001-026) see Photo 16A & 168 SPL 
October 5, 2000 Perk1ns Ave., replaced wye at STA 2+96 (063-009B to 063-005) see Photo IJA & IJB SPL 
October 3, 2000 Perkons Ave .. plugged service wye at STA 3+30 ( 063-009B to 063-005) see Photo 14A & 14B SPL 
Sept. 15, 2000 Fitzpatnck Circle replaced 7' of 8" VCP _______ SPL 3,647 gpd August 2 1, 2000 Vine St., replaced broken pipe and service STA 0+99 to t+Ot (037-093 TO 037-092) see Photu 8A & 8B SPL 

Augus t 17, 2000 12 Orchard Ave .. removed service connection at STA 0+79 (037- t 28 to 037- 127) see Photo 9A & 98 180 gpd 
August 18, 2000 14 Orchard Ave., replaced service connection at STA 2+28 (037-128 to 037-127) ue Photo lOA de 108 SPL 

Exfi ltration 
Source 

X 
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Table l 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per day 

Infiltration Inflow Total VI 
Quarter Work Performed Description of !York._ Rem~ved Removed per quarter 
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July 29, 2000 Van Cliff Ave., replaced service at STA 0+31 (032·059 to 032-052) SPL 
July 27, 2000 Paulin Ave .. replaced service at STA 0+93 (065-070 to 065-069) see Photo IIA & liB 720 gpd 
July 26, 2000 Burri! St., replaced service & broken ptpe from STA 2+18 to STA 2+19 (048-051 to 048-050) 2,160 gpd 
July 19, 2000 Roan Crt. . replaced servtce connections at STA 0+27 & 0+29 (019-041 to 019-040) see Photo Ia & lb SPL 
July 19, 2000 Roan Crt., replaced servtce connection at STA 0+61 (019-041 to 019-040) see Photo la & lb SPL 
July 18, 2000 Albany St., replaced leakingjotnts at STA 2+85 (001-019 to 00 1-018) see Photo Ja & Jb 2,880 gpd 
July 13, 2000 Stubb Rd., replaced service connection at STA 0+39 (009-026 to 009-024) see Photo Sa & Sb 360 gpd 
July 13, 2000 Stubb Rd., replaced service connection at ST A I +03 (009-026 to 009-024) see Photo 6a & 6b 360 gpd 
July 12, 2000 Stubb Rd., replaced broken pipe from STA 0+ 18 to 0+20 (009-026 to 009-024) see Photo 7a & 7b 2,880 gpd 
July II , 2000 Windsor Cir., Replaced a service tap at STA 0+05 (031-092 loJ!II-OJD see Photo 4A & 4B 28,800 gpd 38,340 gpd 

May 2000 Winnifred Road, service replacement at STA 1+32 (015-025 to 015-024) 360 gpd 
May 2000 Fitzpatrick A venue, replaced 300' of 8-in VC pipe that was defective (005-14SA to MH OOS-143) 2,0 I 0 gpd ' 

April 13, 2000 Main Interceptor infiltration leak at Meadow Lane bndge crossing 4S,OOO gpd 
Embas_!Y_~~~!ing l-_lon1e_h~d direct sewer cc;mn~ct~C?-~ ~~ !_u_rface water 47,370 gpd 

December 1999 
7 

July 1999 
July 1999 

April S, 1999 

March 29, 1999 
March 22, 1999 

Howard Street Sewer Replacement. 4,460 ft 
Snell Place Sewer Replacement of IS fl 

Country Club lane Sewer Replacement of 400 ft 
Country Club Place Sewer Replacement of 400 fl 

Bellaire St MH 004-016 to 004-015 replaced I 0' of I 0" pipe between STA I +83 & I +89 

Bellaire St. MH 004-016 to 004-0 IS replaced 6' of IO"pipe & I service between STA I +37 & I +41 
Bellaire St. MH 017-0IOB to 017-0IOA replace 6' of 10" pipe starting @ STA 0+28 

29,882 gpd • 
101 gpd • 

2,680 gpd • 
2,680 gpd • 

67 gpd • 

40 gpd • 
40 gpd • 

September 1998 Warren & Keith, 60 fl west (Holmgren project) 402 gpd ' 
September 1998 Warren & W. Chestnut, 74 fl west (Holmgren project) 496 gpd ' 
September 1998 Warren & Calmar, 74ft east (Holmgren project) 496 gpd • 

0 d 

29,983 f!~d 

S,360 gpd 

67 d 

80 gpd 

September 1998 u Warren & Market to Copeland, 1, 135 ft (Holmgren proiect) 7,605 gpd ' 8,999 gpd 
1998 Ellsworth (cured in place lining) S22 hnear feet(OI7-12S to 017-118) 3,497 gpd • 

January 1998 Disconnected CB connection to sewer at Stonehill College (at Duffy Academic Center) 41,200 gpd • 

December 1997 Warren & Clifton, north to Nilsson, 3,000 ft 

August I, 1997 137 Perkins Ave, broken sewer leaking into a broken dram below 
Sewer overflow disconnected at s1phon on Bartlett St. 
Sewer overflow disconnected on the East Side Interceptor 

20,100gpd. 
44,697 gpd 

20,100 gpd 

August I, 1997 Mat field Woods Estates, possible infiltration from a force main crossing of a brook 0 gpd 
April 1997 Sawtell Ave. Sewer Replacement of300 ft with 8" PVC (between Glendale St. and Alden St.) 2.010 gpd ' 
March 1997 Wilmtngton St. Sewer Replacement of 100 fl with 15" PVC 670 gpd • 

January 27, 1997 150 Lisa Dnve Replaced 8ft of sewer wtth 8" PVC 54 gpd ' 
Market Street Sewer Replacement 2,734 gpd 

October 1996 Oak Green Apartments ofT Reservoir Street, disconnected a sewer MH from draining a surface water 900,000 gpd 
October 1996 Biscayne Street 

Exfiltration 
Source 
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Dates 
Work Performed 

August t996 
August 1996 

May 1996 
May 1996 
May 1996 

March 22, 19% 
February 29, 1996 

Dec. 27, 199S 

Jan.-May 199S 

May 6, 199S 
April 199S 
April 199S 
April 199S 
Apnl lqqs 
April 199S 
April 199S 
April 1995 
April 1995 
April 1995 
Apnl 199S 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 

Description of Work: 
Infiltration 
Removed 

Flow in gallons per dAy 
Inflow Total 1/1 

Removed ~er auarter 
Dasconnected this abandoned pnvate street from the city 
sewer because of several defects and constant 1/1. 570,000 gpd 1,470,000 gpd Howard Street Bridge Reconstruction, replaced 150 fl under bndge w1th 12" Dl 

Terminal Place on Evans St.. replaced 300ft of sewer with 8"PVC 

-Replaced 50ft from Warren Ave going west with 8" PVC 
-Replaced 2SO ll from intersection of Copeland with 12" Dl 
- Replaced 240 n from Warren Ave gomg east With :!4" PVC 

Augusta Ave. replaced 6 n With 8" PVC 
Ash St. and Pleasant St. replaced 2S n With 8" PVC 

68 Belair St. replaced 18 ll with to• PVC 

Howard Street Interceptor Project 
-Replaced 838 fl on Intervale St. with~ I" PVC 
- Replaced 244 ll on Dyer St. with 21 " PVC 
-Replaced 1,5 II fl on Winter St.. Douglas St. and 

Oscar Ave. with 18" PVC 
Rainville St. replaced 6 fl with IS " PVC 
Sump pump removed at SS Albert St. 
Sump pump removed at IIS/117 Ames St. 
Sump pump removed at 234 Ames St. 
Sump pump removed at 266 Ames St. 
Sump pump removed at 60 Arthur St. 
Sump pump removed at 122 Arthur St. 
Sump pump removed at 21 Baltic Ave. 
Sump pump removed at 70 Baltic Ave. 
Sump pump removed at 185 Baltic Ave. 
Sump pump removed at ISS Alden St. 

1,005 gpd • 
2,010 gpd • 

335 gpd • 
1,675gpd. 
1,608 gpd • 

40 gpd • 
168gpd. 

n1 gpd • 

5,615 gpd • 
1,63Sgpd ' 

10. 124 gpd • 
40 gpd • 

8,640 gpd 
8,640 gpd " 
8.640 gpd 
8,640 gpd 
8.640 gpd 
8,640 gpd 
8,640 gpd 
8,640 gpd 
8.640 gpd 
8,640 gpd 

3,015 gpd 

3,618 gpd 

208 gpd 

121 gpd 

Exfiltrat1on 
Source 



Annual Dates 

Table 1 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMG 
Response to Section 42a -Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in gallons per dMy 

Infiltration Inflow Totall!l 
~~rter_ YJor~ Performe_d Description of Work Removed Removed per quarter 

April 1995 Sump pump removed at 116 Ames St. 8.640 gpd •• 
April 1995 Sump pump removed at 260 Ames St. 8,640 gpd •• 
April 1995 Sump pump removed at 292 Ames St. 8,640 gpd 
April 1995 Sump pump removed at I 05 Arthur St. 8.640 gpd 
April 1995 Sump pump removed at 136 Arthur St. 8,640 gpd 
April 1995 Sump pump removed at 40 Baltic Ave. 8,640 gpd 
April 1995 Sump pump removed at 77 Baltic Ave. 8,640 gpd 
April 1995 Sump pump removed at 38 Banks St. 8,640 gpd • • 
April 1995 Sump pump removed at 65 Lawton Ave. 8,640 gpd 
April 1995 Sump pump removed at 35 Louis St. 8,640 gpd 
April 1995 Sump pump removed at 22 Merton St. 8,640 gpd 
April 1995 Sump pump removed al 58 Merton St. 8,640 gpd 
April 1995 Sump pump removed at % Merton St. 8,640 gpd 
April 1995 Sumppumpremovedat 116NorthAve. 8,640gpd 
Apri l 1995 Sump pump removed at 154 North Ave. 8,640 gpd 
April 19Q5 Sump pump removed at )7 Samt Ca51mor St. 8,640 gpd 
Aoril 1995 Sumo oumo removed at 30 Louis St . 8.640 ~ad •• 
April 1995 Sump pump removed at 29 Merton St. 8,640 gpd 
April 1995 Sump pump removed at 68 Merton St. 8.640 gpd 
April 1995 Sump pump removed at 112 North Ave 8,640gpd 
April 1995 Sump pump removed at 122 North Ave. 8.640 gpd 
April 1995 Sump pump removed at 165 Ridge St. 8,640 gpd • • 
April 1995 Sump pump removed at 24 Vermont Ave. 8,640 gpd 
April 1995 Sump pump removed at 64 Banks St. 8.640 gpd 
April 1995 Sump pump removed at II Bellevue Ave. 8,640 gpd 
April 1995 Sump pump removed at 124 Bellevue Ave. 8,640 gpd 
April 1995 Sump pump removed at 4) Claremont St. 8,640 gpd 
April 1995 Sump pump removed at 107 Hovendon Ave. 8,640 gpd 
April 1995 Sump pump removed at 115 Hovendon Ave. 8,640 gpd 
April 1995 Sump pump removed at 164 Hovendon Ave. 8.640 gpd 
April 1995 Sump pump removed at 24 7 Howard St. 8,640 gpd 
April 1995 Sump pump removed at 10 Intervale St. 8,640 gpd 
April 1995 Sump pump removed at 19 Westford St. 8,640 gpd 
April 1995 Sump pump removed at 91 Banks St. 8,640 gpd 
April 1995 Sump pump removed alll7 Bellevue Ave. 8,640 gpd 
April 1995 Sump pump removed at 59 Bonney St. 8.640 gpd 
April 1995 Sump pump removed at 25 Granite St. 8.640 gpd 
April 1995 Sump pump removed at 114 Hovendon Ave. 8,640 gpd 
April 1995 Sump pump removed at 121 Hovendon Ave. 8,640 gpd 
April 1995 Sump pump removed at 243 Howard St. 8,640 gpd 
April 1995 Sump pump removed at 267 Howard St. 8.640 gpd 
April 1995 Sump pump removed at 15 Intervale St. 8.640 gpd • • 

April II, 1995 240 Colonel Bell Drive replaced 6ft w1th 8' PVC 40 gpd • 
January I, 1995 Sheridan St. replaced 10ft with 10" PVC 67 gpd • 

September 7, 1994 Braemoor Rd. replaced 8ft with 8' PVC 54 gpd • 
August 24, 1994 39 Southworth St. replaced 10ft with 8' PVC 67 gpd • 

Augusll994 Fisk St. Sewer Replacement of 50ft with 8' PVC 335 gpd • 
June 6. 1994 Market St. replaced 200 ft with I 0' PVC I ,340 gpd • 

June 1994 Ul Rehabilitation Conducted by Atlantic Development Corporation 
-Disconnected driveway drain from sewer at 28 A mark St. 4,320 gpd ••• 
-Disconnected driveway drain from sewer at 306 Field St . 4,3::!0 gpd ••• 

Dec. 15, 1993 16 Hill St. replaced 8 tl with 8 PVC 54 gpd • 
April 13, 1990 249 Boylston St. replaced 8ft with 8' PVC 0 gpd • 
May I, 1990 Pleasant St. at Belair St. replaced 18 ft w1th I 0' PVC 121 gpd • 

• Ill estimate based on average Ill rate of6.7 gpd/ft. 
•• VI estimate based on pump rate of 6 gpm. 
••• Ill estimate based on pump rate of 3 gpm. 
SPL: s1gns of prev1ous leakage 

Estimated Total III Removed: 7,864,795 gpd 

Exliltration 
Source 


